## CONSULTANT / INDIVIDUAL CONTRACTOR MONTHLY REPORT



Refer to your contract for the details required below

NAME: Dominique KUITSOUC

JOB TITLE: EWS Expert to support MHEWS (ACMAD)

UNDRR Office: ROA

CONTRACT NO: 2500309835

CONTRACT/SERVICE ID: 3000463

**DURATION OF** 

CONTRACT/SERVICE: SEPTEMBER 2022 To NOVEMBER 2022

REPORTING PERIOD: AUGUST - SEPTEMBER 2022

Provide notes on highlights of the consultancy. These will serve as the major source to document and promote success stories, and lessons learned. (When applicable, include attachments of press release, photos, research papers, web links, etc.)

## A. RESULTS ACHIEVED:

- Inception Report;
- Work plan and Activities schedule;
- Draft database on impacts for priority hazards;
- First draft Standard Operating Procedures (SOP) for ACMAD and AUC.

## **B. CHALLENGES:**

- First half of the period was not used efficiently due to the preparation of the journey to Niamey: Visa and medical formalities, and various other travel organization which didn't allow enough concentration.
- Difficulties to produce the projected draft SOP and advisories in bulletins because of misunderstandings on its content with experts at the AUC Situation Room.

## C. UPCOMING PLANS/PROJECTS:

- Overview of vulnerability components in pilot areas;
- Support the strengthening of the ECCAS Regional Climate Center recently established;
- Co-Working with the ACMAD and AUC on:
  - ✓ SOP for floods/drought/windstorms/cyclones, heatwaves and
  - √ The production of in advisories, vigilance, watches, notices;
- Contribute in Technical notes, bulletins, statements, advisories, vigilances, watches;
- Participate in the preparation of Situation reports;
- Facilitate the generation and exchange of relevant risk information.

By signing below, I, the CONSULTANT / INDIVIDUAL CONTRACTOR, confirm that the information contained in this report to be true and accurate.

Date: 28/09/2022 Consultant/Individual Contractor

Signature:

APPROVED BY:

NAME OF SUPERVISOR: André KAMGA FOAMOUHOUE

Date: 28/09/2022 Signature: